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ESTIMATE RUN 10/15/2012

ESTIMATE SUMMARY 14:30:59

CONTID: C17936         ESTIMATE NO: 0002 PROG 2005

PCN: 17936-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAISED MEDIAN-VARIOUS LOCATION PERCENT TIME:

PROJECT NO: SHER600-380                   

RAISED MEDIAN-VARIOUS LOCATION

NAME OF ROAD: 030A

PROJECT COUNTIES: DENVER

CONTRACTOR:

CHATO'S CONCRETE, LLC PAY PERIOD ENDING 09/29/2012 DATE TIME STARTED 08/27/2012

P.O. BOX 21008 DATE LET 05/03/2012 DATE WORK BEGAN

 DATE AWARDED 05/17/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/06/2012 DATE ACCEPTED

DENVER CO 80221     720-252-7959 DATE NOTICE TO PROCEED 08/27/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 548,425.10 PARTICIPATING $ $ 109,839.05

AWARD PROJECT AMT: 454,925.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,220.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.33

WORK DAYS

WORK DAYS

31.42%

376,129.30

109,839.05

109,839.05

106,618.88

$

$

$

$

172,295.80

0.00

172,295.80

0.00

172,295.80

-4,718.87

0.00

167,576.93

0.00

AMOUNT DUE 167,576.93 106,618.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,618.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

17.5 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 17936-BID    ESTIMATE RUN 10/15/2012

PROJECT: SHER600-380                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 489.000

1,539.000

202-00220  
 

2,770.000

SY  

13.75000 27,885.002,028.000

21,161.25

0010 *Removal of Pavement Marking 0.000

550.000

202-00250  
 

5,000.000

SF  

1.70000 935.00550.000

935.00

0015 Clean Valve Box 0.000

0.000

202-04005  
 

2.000

EACH

450.00000 0.000.000

0.00

0020 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

60.000

HOUR

120.00000 0.000.000

0.00

0025 Gravel Bag 34.000

0.000

208-00034  
 

400.000

LF  

4.50000 153.0034.000

0.00

0030 Concrete Washout Structure 2.000

0.000

208-00045  
 

6.000

EACH

800.00000 1,600.002.000

0.00

0035 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

200.000

LF  

12.00000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

30.000

HOUR

35.00000 0.000.000

0.00

0045 Erosion Control Supervisor 0.000

0.000

208-00205  
 

50.000

HOUR

120.00000 0.000.000

0.00

0050 Adjust Valve Box 0.000

0.000

210-04050  
 

2.000

EACH

350.00000 0.000.000

0.00

0055 Aggregate Base Course (Class 6) 71.000

391.000

304-06007  
 

768.000

CY  

22.00000 10,164.00462.000

8,602.00
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PCN: 17936-BID    ESTIMATE RUN 10/15/2012

PROJECT: SHER600-380                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

150.000

TON 

125.00000 0.000.000

0.00

0065 Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

174.000

SY  

87.00000 0.000.000

0.00

0070 Concrete Sidewalk 45.000

0.000

608-00000  
 

45.000

SY  

57.00000 2,565.0045.000

0.00

0075 Concrete Curb Ramp 18.000

0.000

608-00010  
 

79.000

SY  

102.00000 1,836.0018.000

0.00

0080 Curb and Gutter Type 2 (Section I-B) 1,229.000

4,102.000

609-21010  
 

6,095.000

LF  

12.00000 63,972.005,331.000

49,224.00

0085 Curb and Gutter Type 2 (Section II-M) 32.000

0.000

609-21021  
 

180.000

LF  

25.75000 824.0032.000

0.00

0090 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

13,820.000

SF  

6.33000 0.000.000

0.00

0095 Delineator (Type I) 0.000

0.000

612-00001  
 

70.000

EACH

25.00000 0.000.000

0.00

0100 Sign Panel (Class I) 0.000

0.000

614-00011  
 

357.000

SF  

24.00000 0.000.000

0.00

0105 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

492.000

LF  

14.00000 0.000.000

0.00

0110 *Construction Surveying 0.300

0.600

625-00000  
 

1.000

L S 

5,565.00000 5,008.500.900

3,339.00
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PCN: 17936-BID    ESTIMATE RUN 10/15/2012

PROJECT: SHER600-380                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

25,000.00000 15,000.000.600

2,500.00

0120 Public Information Services 0.250

0.550

626-01000  
 

1.000

L S 

6,086.00000 4,868.800.800

3,347.30

0125 *Epoxy Pavement Marking 0.000

13.000

627-00005  
 

52.000

GAL 

96.00000 1,248.0013.000

1,248.00

0130 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

52.000

GAL 

56.00000 0.000.000

0.00

0135 *Flagging 44.000

234.500

630-00000  
 

480.000

HOUR

28.00000 7,798.00278.500

6,566.00

0140 *Traffic Control Inspection 1.000

7.000

630-00007  
 

12.000

DAY 

92.00000 736.008.000

644.00

0145 *Traffic Control Management 5.000

19.000

630-00012  
 

30.000

DAY 

565.00000 13,560.0024.000

10,735.00

0150 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

8.000

EACH

300.00000 0.000.000

0.00

0155 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

8.000

EACH

60.00000 90.001.500

0.00

0160 *Construction Traffic Sign (Panel Size A) 7.500

5.000

630-80341  
 

38.000

EACH

30.00000 375.0012.500

150.00

0165 *Construction Traffic Sign (Panel Size B) 11.000

4.000

630-80342  
 

90.000

EACH

55.00000 825.0015.000

220.00
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PCN: 17936-BID    ESTIMATE RUN 10/15/2012

PROJECT: SHER600-380                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size C) 2.000

1.000

630-80343  
 

12.000

EACH

75.00000 225.003.000

75.00

0175 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

160.000

SF  

35.00000 1,120.0032.000

0.00

0180 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

3,500.00000 7,000.002.000

0.00

0185 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.500

0.500

630-80358  
 

4.000

EACH

750.00000 1,500.002.000

375.00

0190 *Drum Channelizing Device 50.500

0.000

630-80360  
 

200.000

EACH

35.00000 1,767.5050.500

0.00

0195 *Traffic Cone 104.500

30.500

630-80380  
 

300.000

EACH

5.00000 675.00135.000

152.50

0200 *Mobile Attenuator 0.000

1.000

630-85041  
 

40.000

DAY 

565.00000 565.001.000

565.00

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00

0220 F/A Adjust 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17936-BID    ESTIMATE RUN 10/15/2012

PROJECT: SHER600-380                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A Landscaping 0.000

0.000

700-70310  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 172,295.80109,839.05548,425.10CURRENT AMT0200 $ $ $

$ 172,295.80109,839.05$548,425.10$CURRENT AMTPROJECT TOTAL


